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SUMMARY OF CONSTRUCTION PROJECTS

RANDOLPH COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Bridge RehabilitationDistricts 1 & 10 Bridge Preservation (2020) (S) 0.1263

Addt'l Rte.-Sec.: Various

$205,8183 Completed Apr. 2020 Jul. 2021 3.88 $6,654,791012349*

Safety ImprovementsDistricts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) 12.50 $68,395Under Construction May. 2022 512.62 $2,804,845012424*

-   Structure & ApproachesMill Creek Str. & Apprs. (S) 62 < $1 M19 Programmed -   < $1 M100358

PE OnlyWalnut Ridge – Missouri State Line (Future I-57) P.E. 12.0067

Addt'l Rte.-Sec.: Clay 67-20; Lawrence 67-19

$5 - $10 M19 Programmed 41.00 $30 - $40 M100512*

-   EnhancementPocahontas Old Frisco Depot Restoration (ATEP-11) (S) $290,225Completed Feb. 2013 Dec. 2014 -   $290,225100756*

Structure & ApproachesBlack River Str. & Apprs. (Pocahontas) (S) 0.3667 $11,105,31918 Completed Mar. 2016 Mar. 2019 0.36 $11,105,319100759

ResurfacingEleven Point River – East & West (Overlay) (S) 4.0662 $691,11619 Completed Mar. 2012 Jul. 2012 4.06 $691,116100776

ResurfacingPocahontas – West (Overlay) (S) 3.6262 $597,37219 Completed Apr. 2013 Jun. 2013 3.62 $597,372100792

ResurfacingHwy. 90 – Hwy. 251 (Overlay) (S) 2.02115 $275,5311 Completed Apr. 2014 Aug. 2014 2.02 $275,531100816

ResurfacingSo. of Maynard – Hwy. 166 (Overlay) (S) 4.00115 $424,9741 Completed Mar. 2016 Aug. 2016 4.00 $424,974100847

-   BuildingsRandolph Co. Area Headquarters (Pocahontas) (S) 67 < $1 M18 Programmed -   < $1 M100851*

ResurfacingLawrence Co. Line – Hwy. 62 (S) 7.4667 $3,824,50018 Sub. Completed Feb. 2020 Dec. 2020 7.46 $3,824,500100873

Major WideningPark St. – Country Club Rd. (Pocahontas) (S) 1.0290 $3 - $5 M6 Scheduled 2023 1.02 $3 - $5 M100877

ResurfacingMissouri State Line – Hwy. 251 (Sel. Secs.) (S) 12.12115 $3,148,1571 Sub. Completed Feb. 2020 Nov. 2020 12.12 $3,148,157100898

ResurfacingNorth of Lawrence Co. Line – Hwy. 62 (S) 8.12166

Addt'l Rte.-Sec.: Randolph 361-3

$1,896,7660 Completed Apr. 2018 Nov. 2018 8.12 $1,896,766100905

ResurfacingHwy. 67 – West (Pocahontas) (S) 6.6290 $1,561,7436 Completed Apr. 2018 Oct. 2018 6.62 $1,561,743100927

-   RR CrossingHwy. 99 RR Signal Upgrade (O'Kean) (S) 90 $227,8095 Completed May. 2018 Dec. 2021 -   $227,809100965*

ResurfacingReyno North & South (Sel. Secs.) (S) 5.7167

Addt'l Rte.-Sec.: Clay 67-20

$592,25019 Completed May. 2020 Dec. 2020 10.05 $1,040,830100982

Structure & ApproachesHwy. 67 – Engelberg Strs. & Apprs. (S) 0.51166 $3 - $5 M1 Scheduled Nov. 2022 0.51 $3 - $5 M100993

Structure & ApproachesEassis Creek Str. & Apprs. (S) 0.4590 $3 - $5 M7 Scheduled Apr. 2023 0.45 $3 - $5 M101003

Structure & ApproachesSpencer Creek Str. & Apprs. (S) 0.11115 $1 - $3 M1 Scheduled Jun. 2022 0.11 $1 - $3 M101010

ResurfacingPocahontas – Corning (Sel. Secs.) (S) 8.0167

Addt'l Rte.-Sec.: Clay 67-20

$2,082,96219 Sub. Completed May. 2020 Aug. 2021 13.62 $3,541,816101034

Structure & ApproachesBeaver Dam Ditch Str. & Apprs. (O'Kean) (S) 0.0690 < $1 M5 Scheduled Jan. 2023 0.06 < $1 M101053

SealingDistrict 10 Sealing Program (2020) (S) 15.18251

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 67.84 $1 - $3 M101064*
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ResurfacingHwys. 93 & 231 (Sel. Secs.) (S) 12.0293

Addt'l Rte.-Sec.: Randolph 231-6

$5 - $10 M1 Scheduled 2024 12.02 $5 - $10 M101106

-   MiscellaneousEleven Point River Stream Restoration < $1 MProgrammed -   < $1 M101115*

-   Structure & ApproachesCurrent River Str. & Apprs. (S) 67 $5 - $10 M19 Programmed -   $5 - $10 M101131

ResurfacingSharp Co. Line – Hwy. 63B West (Sel. Secs.) (S) 0.1763

Addt'l Rte.-Sec.: Lawrence 63-3

$36,5003 Under Construction Apr. 2022 Late 2022 17.29 $3,712,213A00004

ResurfacingDistrict 10 Resurfacing Program (2021) (S) 14.9467

Addt'l Rte.-Sec.: Various

< $1 M19 Programmed 79.68 < $1 MA00007*

-   Structure & ApproachesMain Ditch Str. & Apprs. (S) 328 < $1 M1 Scheduled Feb. 2023 -   < $1 MA00025

ResurfacingDistrict 10 Resurfacing Program (2022) (S) 1.6690

Addt'l Rte.-Sec.: Various

< $1 M5 Programmed 12.47 $1 - $3 MA00026*

ResurfacingDistrict 10 Resurfacing Program (2023) (S) 14.3067

Addt'l Rte.-Sec.: Various

< $1 M19 Programmed 55.15 $1 - $3 MA00030*

ResurfacingMaynard & Pocahontas Overlay (Sel. Secs.) (S) 2.35CS $364,208Completed Jul. 2014 Dec. 2014 2.35 $364,208C61001*

ResurfacingReyno Surfacing (Sel. Secs.) (S) 1.53CS $257,778Completed Jun. 2015 Sep. 2015 1.53 $257,778C61002*

ResurfacingO'Kean Overlay (Sel. Secs.) (S) 1.77CS $245,366Completed Feb. 2018 May. 2018 1.77 $245,366C61003*

ResurfacingPocahontas Overlay (Sel. Secs.) (S) 1.47CS $177,551Completed Jun. 2018 Aug. 2018 1.47 $177,551C61004*

ResurfacingMaynard & Reyno Overlay (S) 3.87CS $498,175Completed Feb. 2020 Oct. 2020 3.87 $498,175C61005*

ResurfacingBiggers & O'Kean Overlay (S) 2.87CS $491,412Under Construction Feb. 2022 Late 2022 2.87 $491,412C61006*

ResurfacingBiggers, Knobel & Rector Olay (Sel. Secs.)(s) 1.26CS

Addt'l Rte.-Sec.: Clay CS

$361,667Completed May. 2016 Oct. 2016 5.20 $692,430C76038*

ResurfacingImbdn, Rvnden & Rvnden Spr Ovrly(sel Secs)(s 1.89CS

Addt'l Rte.-Sec.: Lawrence CS

$184,456Completed Apr. 2018 Jun. 2018 3.51 $373,511C76049*

ResurfacingHwy. 115 - East No. 2 (Overlay) (S) 1.10CR $153,524Completed Jun. 2012 Sep. 2012 1.10 $153,524SA6132*

SealingRandolph County Reseal No. 3 (S) 5.36CR $133,266Completed Jun. 2012 Oct. 2012 5.36 $133,266SA6133*

ResurfacingHwy. 166 - West (Overlay) (S) 0.60CR $76,214Completed Jul. 2013 Oct. 2013 0.60 $76,214SA6134*

ResurfacingRandolph Co. Reseal No. 4 (S) 4.85CR $121,772Completed Jul. 2013 Oct. 2013 4.85 $121,772SA6135*

ResurfacingHwy. 115 - Hwy. 166 (Overlay) (S) 1.60CR $205,807Completed Jun. 2014 Aug. 2014 1.60 $205,807SA6136*

-   Base & DrainageCo. Rd. 70 Drainage (Sel. Secs.) (S) CR $136,444Completed Jul. 2014 Nov. 2014 -   $136,444SA6137*

ResurfacingHwy. 166 - Hwy. 62 (Overlay) (S) 1.38CR $112,671Completed Jun. 2015 Aug. 2015 1.38 $112,671SA6138*

ResurfacingRandolph Co. Overlay No. 5 (Sel. Secs.) (S) 4.78CR $375,344Completed May. 2016 Nov. 2016 4.78 $375,344SA6139*
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ResurfacingRandolph Co. Overlay No. 6 (Sel. Secs.) (S) 3.77CR $305,636Completed May. 2017 Sep. 2017 3.77 $305,636SA6140*

ResurfacingRandolph Co. Overlay No. 7 (Sel. Secs.) (S) 2.03CR $231,636Completed May. 2018 Aug. 2018 2.03 $231,636SA6141*

ResurfacingRandolph Co. Overlay No. 8 (S) 1.90CR $223,007Completed May. 2019 Oct. 2019 1.90 $223,007SA6142*

ResurfacingHwy. 166 - Lewis Johnson Rd. (Overlay) (S) 3.32CR $760,715Under Construction Apr. 2022 Late 2022 3.32 $760,715SA6143*

$53,237,571136.76Totals For All Projects In Randolph County
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